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ESTIMATE RUN 08/10/2009

ESTIMATE SUMMARY 11:49:01

CONTID: C17115         ESTIMATE NO: 0001 PROG 2005

PCN: 17115-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 402& CR 11 - INTERSEC IMPV PERCENT TIME:

PROJECT NO: SHE402A-008                   

SH 402& CR 11 - INTERSEC IMPV

NAME OF ROAD: 402A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 07/30/2009 DATE TIME STARTED 06/20/2009

P.O. BOX 405 DATE LET 05/21/2009 DATE WORK BEGAN

 DATE AWARDED 05/28/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/20/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 606,849.00 PARTICIPATING $ $ 107,986.70

AWARD PROJECT AMT: 560,319.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,879.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.44

TIME ALLOW:

ORIG TIME ALLOW:

72 WORK DAYS

WORK DAYS72

17.79%

498,862.30

107,986.70

107,986.70

105,107.10

$

$

$

$

107,986.70

0.00

107,986.70

0.00

107,986.70

-2,879.60

0.00

105,107.10

0.00

AMOUNT DUE 105,107.10 105,107.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,107.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 4,000.00

4,000.00000 1.000 4,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 1.000 2,400.00

2,400.00000 1.000 2,400.00

202-00000  
 

0015 *TREE TRIMMING 8.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

202-00008  
 

0020 REMOVAL OF PIPE 144.000 0.000

LF  66.000 990.00

15.00000 66.000 990.00

202-00035  
 

0025 REMOVAL OF ASPHALT MAT 979.000 0.000

SY  387.000 1,548.00

4.00000 387.000 1,548.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 8,035.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00240  
 

0035 REMOVAL OF PAVEMENT MARKING 3,404.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

202-00250  
 

0040 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 150.00

75.00000 2.000 150.00

202-00810  
 

0045 REMOVAL OF FENCE 2,188.000 0.000

LF  1,198.000 599.00

0.50000 1,198.000 599.00

202-01000  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,145.000 0.000

CY  954.000 19,080.00

20.00000 954.000 19,080.00

203-00010  
 

0055 BLADING 24.000 0.000

HOUR 4.000 428.00

107.00000 4.000 428.00

203-01500  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 30.000 0.000

HOUR 3.500 588.00

168.00000 3.500 588.00

203-01597  
 

0065 SWEEPING 40.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01620  
 

0070 EROSION LOG (12 INCH) 2,935.000 0.000

LF  2,935.000 12,473.75

4.25000 2,935.000 12,473.75

208-00002  
 

0075 SILT BERM 1,200.000 0.000

LF  0.000 0.00

10.75000 0.000 0.00

208-00004  
 

0080 EROSION BALES (WEED FREE) 20.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011  
 

0085 SILT FENCE 160.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 670.00

670.00000 1.000 670.00

208-00045  
 

0095 STORM DRAIN INLET PROTECTION (TYPE 1) 30.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

208-00051  
 

0100 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 3,000.00

1,500.00000 2.000 3,000.00

208-00070  
 

0105 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000

HOUR 0.000 0.00

42.00000 0.000 0.00

208-00103  
 

0110 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 15.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

208-00105  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 28.500 1,710.00

60.00000 28.500 1,710.00

208-00205  
 

0120 RESET MAILBOX STRUCTURE 1.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00010  
 

0125 RESET DELINEATOR 4.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

210-00090  
 

0130 RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00810  
 

0135 RESET GATE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-01011  
 

0140 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

210-04010  
 

0145 MODIFY INLET 1.000 0.000

EACH 1.000 1,275.00

1,275.00000 1.000 1,275.00

210-04020  
 

0150 *SEEDING (NATIVE) 1.300 0.000

ACRE 0.000 0.00

4,500.00000 0.000 0.00

212-00006  
 

0155 *MULCHING (WEED FREE) 1.300 0.000

ACRE 0.000 0.00

560.00000 0.000 0.00

213-00003  
 

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,960.000 0.000

SY  0.000 0.00

1.80000 0.000 0.00

216-00041  
 

0165 AGGREGATE BASE COURSE (CLASS 6) 1,711.000 0.000

TON 157.530 2,362.95

15.00000 157.530 2,362.95

304-06000  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 66.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,526.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-34841  
 

0180 *DRILLED CAISSON (30 INCH) 52.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

503-00030  
 

0185 GEOGRID REINFORCEMENT 2,775.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

506-01020  
 

0190 CONCRETE CLASS B 3.000 0.000

CY  2.340 2,340.00

1,000.00000 2.340 2,340.00

601-01000  
 

0195 REINFORCING STEEL 176.000 0.000

LB  176.000 440.00

2.50000 176.000 440.00

602-00000  
 

0200 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 7.000 0.000

LF  7.000 455.00

65.00000 7.000 455.00

603-01125  
 

0205 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 174.000 0.000

LF  172.000 5,504.00

32.00000 172.000 5,504.00

603-01185  
 

0210 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 0.000

LF  0.000 0.00

112.00000 0.000 0.00

603-01365  
 

0215 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 950.00

475.00000 2.000 950.00

603-05018  
 

0220 10 INCH CORRUGATED STEEL PIPE 22.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-10100  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 30 INCH CORRUGATED STEEL PIPE 30.000 0.000

LF  30.000 1,050.00

35.00000 30.000 1,050.00

603-10300  
 

0230 30 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

603-30030  
 

0235 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,188.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-01100  
 

0240 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,165.000 0.000

LF  0.000 0.00

12.60000 0.000 0.00

613-01200  
 

0245 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 12.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-01300  
 

0250 *WIRING 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

613-10000  
 

0255 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

1,275.00000 0.000 0.00

613-70250  
 

0260 SIGN PANEL (CLASS I) 94.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0265 STEEL SIGN POST (2X2 INCH TUBING) 82.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

614-00216  
 

0270 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000

EACH 0.000 0.00

685.00000 0.000 0.00

614-70336  
 

0275 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

614-70560  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

614-72866  
 

0285 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

614-72886  
 

0290 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

614-85362  
 

0295 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-86246  
 

0300 IRRIGATION DIVERSION STRUCTURE 1.000 0.000

L S 0.000 0.00

2,100.00000 0.000 0.00

615-65005  
 

0305 15 INCH CONCRETE SIPHON PIPE 69.000 0.000

LF  69.000 6,693.00

97.00000 69.000 6,693.00

616-00150  
 

0310 15 INCH TRASH GUARD 2.000 0.000

EACH 2.000 1,860.00

930.00000 2.000 1,860.00

616-30015  
 

0315 *CONSTRUCTION SURVEYING (HOURLY) 71.750 0.000

HOUR 71.750 8,968.75

125.00000 71.750 8,968.75

625-00001  
 

0320 *MOBILIZATION 1.000 0.000

L S 0.500 12,000.00

24,000.00000 0.500 12,000.00

626-00000  
 

0325 PAVEMENT MARKING PAINT 200.000 0.000

GAL 0.000 0.00

42.00000 0.000 0.00

627-00001  
 

0330 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 140.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-30405  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

170.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-30410  
 

0340 *SURVEY MONUMENT (TYPE 1) 10.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001  
 

0345 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

629-01031  
 

0350 *SURVEY MONUMENT (SPECIAL) 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

629-01041  
 

0355 *FLAGGING 625.000 0.000

HOUR 56.000 1,400.00

25.00000 56.000 1,400.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 26.000 0.000

DAY 12.000 720.00

60.00000 12.000 720.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 72.000 0.000

DAY 13.000 6,500.00

500.00000 13.000 6,500.00

630-00012  
 

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.000 120.00

120.00000 1.000 120.00

630-80335  
 

0375 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

630-80336  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 0.000

EACH 11.500 402.50

35.00000 11.500 402.50

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000

EACH 12.000 780.00

65.00000 12.000 780.00

630-80342  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 0.000

SF  4.500 56.25

12.50000 4.500 56.25

630-80344  
 

0395 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000

EACH 1.500 3,975.00

2,650.00000 1.500 3,975.00

630-80355  
 

0400 *DRUM CHANNELIZING DEVICE 40.000 0.000

EACH 5.000 135.00

27.00000 5.000 135.00

630-80360  
 

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

630-80363  
 

0410 *TRAFFIC CONE 50.000 0.000

EACH 25.000 162.50

6.50000 25.000 162.50

630-80380  
 

0415 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0420 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0425 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0430 F/A ASPHALT CEMENT COST ADJUSTMENT 9,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0435 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0440 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 17115-BID    ESTIMATE RUN 08/10/2009

PROJECT: SHE402A-008                   ESTIMATE NO: 0001 11:49:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A FURNISH & INSTALL ELECTRICAL SERVICE 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0450 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $107,486.70 107,486.70CURRENT AMT 606,349.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $500.00 500.00CURRENT AMT 500.00 $$

PROJECT TOTAL 107,986.70 $ 107,986.70CURRENT AMT 606,849.00 $$


